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Implementation and Monitoring Report
for the John Day River Management Plan,

Two Rivers, John Day and Baker
Resource Management Plan Amendments

2001

I. Implementation Activities of the Confederated Tribes of the
Warm Springs

A. Pine Creek Acquisition (Mainstem, 25,230 acres)
1. Completed integrated resources management plan.
2. Continuing riparian restoration through willow and cottonwood planting.
3. Continuing noxious weed control.
4. Completed Habitat Evaluation Plan and initiated fish habitat improvement projects.
5. Implemented deferred grazing system.
6. Leased water rights to instream use.
7. Providing extensive environmental education program.

B. Wagner Ranch Acquisition (Mainstem, 9,253 acres)
1. Completed game surveys.

C. Oxbow Ranch Acquisition (Middle Fork, 1,020 acres)
1. Completed game surveys.
2. Constructed riparian corridor fencing.

D. Forrest Property (Pending Acquisition on the Middle Fork, 4,295 acres)

E. Elsewhere in John Day Basin.
1. Administered approximately $4,000,000 in matching funds provided by the

Confederated Tribes of the Warm Springs through Bonneville Power Administration
for individual watershed enhancement projects within the basin.



II. Implementation Activities of the Oregon Parks and Recreation
Department

A. State Scenic Waterway Notifications
1. Received or processed to completion 12 notifications for alteration to the lands within

the boundaries of the state scenic waterway, 1 on the Mainstem and 11 on the Middle
Fork John Day River.

B. Cooperative Management Agreement
1. Oregon Parks and Recreation Department and Prineville District BLM entered into a

Cooperative Management Agreement for implementation of the John Day River
Management Plan and John Day River Scenic Waterway program on 3 October 2001.

2. The agreement will expire on 31 December 2005 unless amended to terminate sooner.

C. Survey Assistance
1. The Engineering Division survey unit provided surveying and mapping services to

Prineville District BLM for two irrigated public land parcels.  

D. Instream Water Right Lease
1. OPRD entered into a two-year lease with the Oregon Water Resources Department to

maintain water rights instream for the irrigation water rights appurtenant to J.S.
Burres State Park.

2. At the end of the two year period, the rights at J.S. Burres State Partk will revert back
to OPRD to decide how they should be managed in future.  This will provide BLM,
which leases the park, an opportunity to consider development options for all or a
portion of the rights.

III. Implementation Activities of the Oregon Department of Fish
and Wildlife

A. Riparian and Aquatic Habitat Restoration
1. Constructed 1.2 miles of riparian fence on the North Fork John Day River.
2. Inspected and maintained 14.46 miles of riparian fence on the South, Middle and

North Forks and Mainstem John Day River.



IV. Implementation Activities of the Bureau of Land Management

A. Vegetation

1. Riparian and Aquatic Habitat Restoration
a. Decisions implemented in FY 2001

This is an ongoing native hardwood propagation / outplanting program that
involves 5 National Forest and 3 BLM Districts.  Cuttings have been gathered to
preserve genetic material in clone banks.  This same material is then used for
direct outplanting projects.  Nurseries and clone banks were maintained during
FY01.

b. Decisions scheduled for implementation in FY 2002
Nurseries and clone banks will continue to be maintained and approximately six
acres of willow and cottonwood stick outplanting is scheduled.

c. Estimated costs of implementation
2 people x 5 days x 8 hrs/day x $40/hr $3,200

2. Rangeland Restoration
No program specific activities scheduled for FY 2001 or 2002.

3. Forestlands
Nothing scheduled for 2001 or 2002.

4. Grazing
a. Decisions implemented in FY 2001

An interdisciplinary team reviewed and adjusted initial design of three Wilderness
Study Area livestock exclusion fences.
The special seasonal limitation to grazing was established.  Grazing in pastures
with livestock access to riverbanks were limited to periods following peak runoff
when the USGS Gauging Station at Service Creek registered river levels above
2000 cfs.

b. Decisions scheduled for implementation in FY 2002
Pasture developments.  There are approximately 23 miles of fence and 23 spring
developments which must be constructed for full implementation of the decision. 
These developments will have to undergo wilderness ‘non-impairment’ review,
scenery review, cultural and botanical clearances.
Lease adjustments.  There are 122 allotments covered in the plan.  Almost all
allotments will require at least minor adjustments to their lease.  For example,
many leases will be adjusted to include the special seasonal limitation to grazing
(2000 cfs restriction mentioned above), a restriction of animal class from grazing
sheep or goats, and adjustments to dates of the grazing period.

c. Estimated costs of implementation.
Full implementation of pasture developments is expected to cost between
$257,700 and $340,300.
Lease adjustments are expected to take 20, eight hour days at $40/hr ($6,400).



5. Noxious Weed Control
a. Decisions implemented in FY 2001

240 acres of weed infested range were treated with herbicide.  Three sites
received biological control treatments.  The Oregon State weed team annual
meeting was hosted in the John Day basin.  A weed awareness and identification
workshop was presented at the Small Landowners Management Seminar in
Fossil.  A weed management awareness session was given on the John Day River
to 10-12 students from the Mount Bachelor Academy.

b. Decisions scheduled for implementation in FY 2002.
Herbicide application on 210 acres.  Seeding of 150 acres of herbicide treated
area.  Outreach continued on an opportunity basis.

c. Estimated costs of implementation.
Herbicide application costs estimated at $26,000.
Seeding costs are estimated at $9,000.
Outreach program, 4 days x 8 hours/day x $40/hr =$1,280

6. Fire Management
No program specific activities scheduled for FY 2001 or 2002.

7. Agricultural Lands
a. Decisions implemented in FY 2001.

The BLM hired a local farmer and supplied seed for the conversion of a 70 acre
agricultural field into perennial grasses and forbs.  The field was irrigated in order
to assure the success of the seeding.
Approximately 30 acres of food and cover crop was grown in the Clarno area.

b. Decisions scheduled for implementation in FY 2002.
Approximately 60 acres of food and cover crop will be grown.

c. Estimated costs of implementation.
The BLM will purchase irrigation pipe and a pump (a one time expense) and three
work months to accomplish the work.  Cost estimates are $30,000.

B. Fish
Nothing scheduled for 2001 or 2002.

C. Wildlife
Nothing scheduled for 2001 or 2002.

D. Native American Trust Responsibilities
No trust specific actions scheduled for 2001 or 2002.

E. Water Quantity and Quality
1. Decisions implemented in FY 2001

The BLM completed two cooperative projects with irrigated private land along the
lower main stem John Day River which transferred irrigated pasture into instream
flows.  The BLM owned small corners of the private ag fields, so the BLM portions
were leased instream along with the private lands.



2. Decisions scheduled for implementation in FY 2002
The BLM has agreed to provide 50 hrs of support work for an Upper South Fork
Watershed Assessment in FY 02.  Funding from OWEB may support the major effort.
In FY 01, OPR helped survey changes in points of diversions which were the result of
improved delivery systems.  This will expedite the process of leasing more water
instream in FY 02.  (Bridge Creek Area).  Also, portions of the irrigation water from
the 70 acre ag field at Clarno which was converted to perennial grasses and forbs in
FY 01 will be returned to instream use in FY 02.  

3. Estimated costs of implementation.
(50 hrs on Upper SF Assessment @ $40/hr) = $2000
(40 hrs on water rights work @ $40/hr) = $1600

$3600

F. Paleontological Resources
1. Decisions implemented in FY 2001.

Renewed the volunteer agreement with Oregon Museum of Science and Industry
(OMSI) in the Clarno area.

2. Decisions scheduled for implementation in FY 2002.
Renew the volunteer agreement with OMSI.
Locality management, staff orientation, site visits, outreach, education, collection and
recording information.

3. Estimated costs of implementation.
160 hrs @ $40/hr = $6,400

G. Cultural Resources
1. Decisions implemented in FY 2001

The BLM completed monitoring of 20 sites, inventoried approximately 100 acres,
found four new sites and initiated one Archeological Resources Protection Act
(ARPA) investigation on the Mainstem John Day River.  

2. Decisions scheduled for implementation in FY 2002.
Work will focus on monitoring and inventory of sites on river segment 2.  The four
sites discovered in FY 2001 will be recorded.  ARPA investigations will continue. 
The cooperative management agreement with Sherman County for management of
the Old Oregon Trail Monument and McDonald Crossing will be renewed.

3. Estimated costs of implementation.
ARPA investigations will need one surveillance camera (approximately $8,000 for
purchase and maintenance), $5000 for flight time, and 20, eight hour days at $40/hr
($6,400).  The coordination and monitoring will take approximately 10, 10 hour days
at $40/hr ($4,000).



H. Public Information and Education
1. Decisions implemented in FY 2001

Conducted river and road patrols during boating season to educate boaters in the
Leave No Trace program and fire regulations.
Two information kiosks were installed along the North Fork John Day at Potamus
Creek and Dale.  Three boater registration boards were installed along the North Fork
at Potamus Creek, Dale, and the State Wayside Bridge.
Two additional seasonal employees were hired for two months each (May through
July 4) to register and educate boaters at launch points, primarily Service Creek and
Clarno.

2. Decisions scheduled for implementation in FY 2002
Continue to conduct river and road patrols during boating season.
Install signing at three boater registration stations on the North Fork.  Coordinate
with the Malheur Forest to install a fourth station upstream of Highway 395.  
Continue to employ 2 seasonal employees to register boaters during busy season.
Create new user brochure, containing maps with land ownership and campsite
information.  The Confederate Tribes of the Warm Springs to head up this project. 
Planning partner meetings on project design to begin this FY.  Lower John Day
Public Lands Map is currently being revised by State Office - expected completion
date is 2003

3. Estimated costs of implementation.
4 boater registration stations @ $600/station = $2,400
Labor to complete boater registration station installation $700
2 seasonal employees for 2 months each $12,000
River ranger for 6 months $24,000

I. Law Enforcement and Emergency Services
1. Decisions implemented in FY 2001

None
2. Decisions scheduled for implementation in FY 2002

To improve coordination with state and local agencies, organize a work group
comprised of representatives of agencies providing law enforcement and emergency
services along the John Day River.
Seek additional funding to support local agencies for activities on public lands.

3. Estimated costs of implementation
80 hrs x $40/hr to set up 2 LE meetings = $3,200

J. Scenery
1. Decisions implemented in FY 2001

Amended the VRM classification to VRM I in the Aldrich Mountain, Spring Basin,
North Pole Ridge, Thirtymile, and Lower John Day Wilderness Study Areas.  
Amended the VRM classification to VRM III of Segment 7 on the North Fork of the
John Day River. 

2. Decisions scheduled for implementation in FY 2002
None

3. Estimated costs of implementation



N/A

K. Recreation Use

1. Limits of Acceptable Change (LAC)
a. Decisions implemented in FY 2001

Continued physical monitoring (limited by low water and employee change).
Re-filled LAC monitoring position and field trained new employee.
Completed year one of social survey data collection.

b. Decisions scheduled for implementation in FY 2002
Continue physical monitoring.
Complete year two of social survey data collection and begin synthesizing data.

c. Estimated costs of implementation
LAC monitoring, $40/hr x 8 hrs/day x 85 days = $27,200
Social survey, $40/hr x 8 hrs/day x 40 days = $12,800

2. Boating Use Levels
a. Decisions implemented in 2001

Alerted potential boaters via BLM web site and paper info packet to avoid
scheduling trips on peak weekends.

b. Decisions scheduled for FY 2002
Same as 2001, unless use figures indicate a need to take further action.

c. Estimated costs of implementation 
None.

3. Boating Use Allocation
a. Decisions implemented in FY 2001

None.
b. Decisions scheduled for implementation in FY 2002

None.
c. Estimated costs of implementation

N/A

4. Motorized Boating
a. Decisions implemented in FY 2001

None.
b. Decisions scheduled for implementation in FY 2002

Submit Federal Register notices to WO implementing new motorized boating
regulations. 
Sign Segments 2 and 3 with new regulations.

c. Estimated costs of implementation
Federal Register notice, 40 hrs x $40/hr =$1,600
Posting new regulations at 9 launch points =$1,500

5. Dispersed Recreation
a. Decisions implemented in FY 2001

None



b. Decisions scheduled for implementation in FY 2002
Create a map to identify river campsites which can best handle human use (see
Public Information and Education - brochure) 

c. Estimated costs of implementation
(See Public Information and Education - brochure)

6. Developed Recreation
a. Decisions implemented in FY 2001

Maintained existing recreation sites.
Purchased vault toilet for Priest Hole.

b. Decisions scheduled for implementation in FY 2002
Continue to maintain existing recreation sites.
Install a vault toilet at Priest Hole.
Develop a primitive boat ramp at Lower Burnt Ranch; relocate BLM boundary
fence.
Add additional launch lanes, a pay phone, and provide water for the dump station
at Clarno.

c. Estimated costs of implementation
Maintain existing recreation sites $25,000
Installation of toilet at Priest Hole 1,000
Burnt Ranch boat ramp and boundary fence 1,000
Improvements at Clarno 10,000

7. Public Access
a. Decisions implemented in FY 2001

Graded North Fork and South Fork Roads. 
Purchased culverts to repair and replace damaged culverts on South Fork Road.
Purchased gate to close the road north of Clarno homestead during the first 10
days of pheasant season.
Purchased gate to close Burnt Ranch beach to motor vehicle access.  Defined
parking area for walk in users at existing Burnt Ranch.
Improved access to Lower Burnt Ranch site.

b. Decisions scheduled for implementation in FY 2002
Continue to maintain existing level of public access
Repair or replace damaged culverts on South Fork Road.
Install gate and sign seasonal motorized closure north of Clarno homestead.
Install gate and sign vehicle closure at Burnt Ranch beach.
Continue to seek a river access point on public land at Twickenham to replace
current private access.

c. Estimated costs of implementation
Annual maintenance of South Fork Road $8,000
Culvert work on South Fork Road 8,000
Clarno gate installation 1,000
Burnt Ranch gate installation 500
Twickenham land exchange, 160 hrs x $40/hr 6,400

8. Commercial Uses



a. Decisions implemented in FY 2001
Moratorium on new commercial permits and transfers.

b. Decisions scheduled for implementation in FY 2002
Increase the minimum use required to maintain a commercial permit to 20 paying
client user days every 2 years.
Increase the requirements for permits and permit transfers to include training in
river rescue, Leave No Trace skills, and interpretive techniques.  
Identify private training opportunities that meet new permit requirements.
Consider offering a BLM training course for cost of expenses.

c. Estimated costs of implementation
Research qualifying training courses, 20 hrs x $40/hr =$800

L. Energy and Mineral Resources
Nothing scheduled for FY 2001 or 2002.

M.  Land Ownership, Classifications, and Use Authorizations
1. Decisions implemented in FY 2001

Amended the land use authorization of newly acquired lands defined as Sutton
Mountain WSA, Pat’s Cabin WSA and North Pole Ridge WSA to WSA status.

2. Decisions scheduled for implementation in FY 2002
None.

3. Estimated costs of implementation
N/A



V. Monitoring Activities of the Bureau of Land Management

A. Monitoring of Grazing Management Actions

1. Compliance with authorized use
a. Monitoring accomplished in FY 2001

Compliance monitoring on 46 of the 59 grazing allotments in the Mainstem and
South Fork John Day Wild and Scenic Rivers was documented in the Grazing
Authorization and Billing System (GABS).

b. Monitoring results
Refer to Appendix A for detail of compliance monitoring.

c. Monitoring program revisions.
None.

d. Monitoring scheduled for FY 2002.
Training of external agency personnel in compliance monitoring protocol and
compliance monitoring reporting is scheduled to occur.

e. Estimated costs of implementation.
Many of the allotment visits can be coordinated with other monitoring duties and
in the case of river travel, coordinated with visits to several allotments.  The costs
shown are those trips which are dedicated solely to compliance monitoring on a
specific allotment.
8 hrs/allotment visit x $40/hr = $320/allotment visit

2. Incidence of use on woody riparian species
a. Monitoring accomplished in FY 2001

Incidence of use monitoring is to be located on the woody species regeneration
plots used in the riparian recovery monitoring protocol (see riparian recovery
below).  Since the riparian recovery monitoring sites were just getting established
in late summer 2001, sites had not been selected when livestock were being
removed from river pastures in the spring.

b. Monitoring results
No results are available for reporting.

c. Monitoring program revisions.
None.

d. Monitoring scheduled for FY 2002.
Monitoring will be completed on the established riparian recovery monitoring
sites.

e. Estimated costs of implementation
4 hrs/site x $40/hr x 3 sites = $480

3. Stubble height
a. Monitoring accomplished in FY 2001.

Six established plots on the South Fork were re-measured this year.  New stubble
height monitoring on the mainstem is to be located on the greenline used in the
riparian recovery monitoring protocol (see riparian recovery below).  Since the
riparian recovery monitoring sites were just getting established in late summer



2001, sites were not monitored for stubble height this year. 
b. Monitoring results.

No results are available for reporting.
c. Monitoring program revisions.

None.
d. Monitoring scheduled for implementation in FY 2002

Monitoring will be completed on the established riparian recovery monitoring
sites.

e. Estimated costs of implementation.
4 hrs/site x $40/hr x 120 sites = $19,200

4. Riparian recovery
a. Monitoring accomplished in FY 2001.

Riparian specialists with the Deschutes National Forest (Greg Riegel and
Elizabeth Crowe) were contracted for 5 days to review the riparian monitoring
protocol.  The team reviewed the riparian site types and proposed monitoring
system in tours of the mainstem and South Fork John Day Rivers.  Two
specialists attended a Monitoring Vegetation Resources in Riparian Areas
workshop in Ritzville WA, taught by Alma Winward.  A flora of the riparian
species found on the John Day River mainstem was developed in an electronic
format.  Three riparian monitoring sites were established.

b. Monitoring results.
No results are available for reporting.

c. Monitoring program revisions.
The protocol requires an existing classification system for riparian plant
communities, which does not exist yet for the mainstem and South Fork John Day
Rivers.  Until a classification system for communities is developed, plant
communities developed for other river systems will be used where possible or
plant communities will be recorded according to dominant species in the
understory and overstory.  Identified need for riparian score cards to support
Winward, 2000 methodology.

d. Monitoring scheduled for implementation in FY 2002
Establish a site in each pasture and at least 30 non-use sites.  Begin development
of plant associations on the Mainstem and South Fork John Day Rivers.

e. Estimated costs of implementation.
16 hrs/site x $40/hr x 120 sites = $76,800
$120,000 for contracting development of riparian plant associations.

5. Upland vascular vegetation and ground cover
a. Monitoring accomplished in FY 2001.

Maps were prepared which illustrate the arrangement of range sites throughout
the Wild and Scenic Rivers.  Locations of existing studies were identified and the
range sites that would be monitored for WSR purposes were chosen.  Areas
needing new studies were identified.  Twelve established studies which meet the
requirements of this protocol were re-measured this year.  Three new studies were
established.

b. Monitoring results.



No results are available for reporting
c. Monitoring program revisions.

None.
d. Monitoring scheduled for implementation in FY 2002

Establish a site in those pastures which do not already have monitoring on an
appropriate range site and at least 30 non-use sites.

e. Estimated costs of implementation.
10 hrs/site x $40/hr x 80 sites = $32,000

6. Biological soil crust recovery
a. Monitoring accomplished in FY 2001.

Development of the monitoring protocol and crust species identification were the
primary activities in FY 2001. 

b. Monitoring results.
No results are available to report.

c. Monitoring program revisions.
None.

d. Monitoring scheduled for implementation in FY 2002
Establish a site in each pasture on an appropriate range site and at least 30 non-
use sites.

e. Estimated costs of implementation.
10 hrs/site x $40/hr x 80 sites = $32,000

B. Monitoring Recreation Management Actions

1. Limits of Acceptable Change (physical component)
a. Monitoring accomplished in FY 2001.
b. Monitoring results.
c. Monitoring program revisions.
d. Monitoring scheduled for implementation in FY 2002
e. Estimated costs of implementation.

2. Limits of Acceptable Change (social component)
a. Monitoring accomplished in FY 2001.

Mailed 549 surveys (plus up to 2 follow up postcards if needed) to 2001 trip
leaders; 103 in Segment 2, 446 in Segment 3

b. Monitoring results.
45% of all surveys were returned; 53% on Segment 2, 43% on Segment 3

c. Monitoring program revisions.
None

d. Monitoring scheduled for implementation in FY 2002
Continue to administer survey to 2002 trip leaders.

e. Estimated costs of implementation.
See LAC implementation costs

3. Boating use data collection
a. Monitoring accomplished in FY 2001.



Boater registration forms collected by BLM employees at launch points and in
river camps.  Self-service registration stations in use at 9 locations.

b. Monitoring results.
c. Monitoring program revisions.
d. Monitoring scheduled for implementation in FY 2002
e. Estimated costs of implementation.

C. Monitoring Hydrology

1. Watershed improvement activity tracking
Nothing scheduled for FY 2001 and FY 2002.

2. Water temperature
a. Monitoring accomplished in FY 2001.

One new water temperature monitoring station was installed in early June. 
Installing water temperature monitoring stations is difficult along the BLM
portions of the Lower River for three reasons.  First, the locations where BLM
owns land is characterized by steep cliffs of fairly mobile cobble bars.  Second,
the characterization of the WSA prohibits the installation of any permanent or
visible structures such as would hold a water temperature gage during high flows. 
Finally, access to portions of the river which lack water temperature data is
extremely limited by topography.  Temperature gages are installed via an annual
float trip, using equipment normally associated with rock climbing.

b. Monitoring results.
The water temperature station is in a remote location and will be retrieved next
June.

c. Monitoring program revisions.
None.

d. Monitoring scheduled for implementation in FY 2002
Two new water temperature monitoring stations to install.

e. Estimated costs of implementation.
2 installations @ $150/unit + 3 maintenance @ $500/unit = $1800

3. Surveying monitoring cross sections
a. Monitoring accomplished in FY 2001.

None scheduled.
b. Monitoring results.

None.
c. Monitoring program revisions.

None.
d. Monitoring scheduled for implementation in FY 2002

Re-measure six reference reaches with three cross sections per reach on the South
Fork river segment 10.

e. Estimated costs of implementation.
3 people x 15 days x 8 hrs/day x $40/hr =  $14,400

D. Monitoring Agricultural Actions



1. Implementation of instream conversion
a. Monitoring accomplished in FY 2001.

None of the water rights associated with agricultural fields covered by the plan
were converted to instream use.

b. Monitoring results.
None.

c. Monitoring program revisions.
None.

d. Monitoring scheduled for implementation in FY 2002.
Water rights associated with the 70 acre field at Clarno will be leased instream.

e. Estimated costs of implementation.
12 hours @ $40/hr = $480.

2. Seeding success (agriculture lands)
a. Monitoring accomplished in FY 2001.

Pictures were taken from the perimeter of the converted field.  Because the field
was irrigated, the success was obvious.  More detailed survivorship studies will
be completed in FY 2005.

b. Monitoring results.
The seeding was a success.

c. Monitoring program revisions.
None.

d. Monitoring scheduled for implementation in FY 2002.
Follow-up pictures of the field will be taken.

e. Estimated costs of implementation.
8 hours @ $40/hr = $320

E. Monitoring Fish and Aquatic Habitat

1. Anadromous fish spawning
a. Monitoring accomplished in FY 2001.
b. Monitoring results.
c. Monitoring program revisions.
d. Monitoring scheduled for implementation in FY 2002
e. Estimated costs of implementation.

2. Spawning habitat inventory
a. Monitoring accomplished in FY 2001.
b. Monitoring results.
c. Monitoring program revisions.
d. Monitoring scheduled for implementation in FY 2002
e. Estimated costs of implementation.

F. Other Monitoring

1. Extent and density of noxious weed infestations



a. Monitoring accomplished in FY 2001.
Monitored 240 acres of treatment.  In cooperation with the Sherman, Gilliam and
Grant counties, approximately 25 river miles of public and 35 river miles of
private land were inventoried for new infestation sites.

b. Monitoring results.
No results are available for reporting.

c. Monitoring program revisions.
None.

d. Monitoring scheduled for implementation in FY 2002
Treatment areas = 200 acres.
Inventories = 50 river miles public and private lands.

e. Estimated costs of implementation.
10 days x 8 hrs/day x $40/hr =$3,200

2. Willow study
Nothing scheduled for FY 2001 or FY 2002.



Appendix A:  FY 2001 (October 1, 2000 - 30 September, 2001)
Monitoring on Grazing Allotments.

Allotment Number Date Results

Segment 1
Emigrant Canyon 2617 20 September Upland monitoring.  No unauthorized use.
Philippi 2604 28 June Upland monitoring.  No unauthorized use.
Hartung 2648 20 September Upland monitoring.  No unauthorized use.
Morehouse and Elliot 2594 7 August No unauthorized use.
Hoag 2555 7 August No unauthorized use.
J Bar S 2562 7 August No unauthorized use.
Big Sky 2513
Persimmon Woods 2540
V.O. West 2637
Morris 2595 17 July Upland monitoring.  No unauthorized use.
Baseline 2560
Hay Creek 2598 11 October Unauthorized use in North pasture.

14 August Upland monitoring.  No unauthorized use.
26 September No unauthorized use.

Smith Point 2520 6 August Unauthorized use along river.
J.T. Murtha 2597 11 October No unauthorized use.

24 April No unauthorized use.
23 July Upland monitoring.  No unauthorized use.
14 August No unauthorized use.

Segment 2

J.T. Murtha 2597 3 May Unauthorized use along river.
10 May Unauthorized use along river.
27 May No unauthorized use.
8 June Unauthorized use along river.
27 June No unauthorized use.
23 July Upland monitoring.  No unauthorized use.
31 July Upland monitoring.  No unauthorized use.
14 August Riparian monitoring.  No unauthorized use.

George Weedman 2636 3 May No unauthorized use.
10 May No unauthorized use.
27 May No unauthorized use.
8 June No unauthorized use.
26 June No unauthorized use.

Willow Spring 2553 3 May No unauthorized use.
10 May No unauthorized use.
27 May No unauthorized use.
8 June No unauthorized use.
13 June Upland monitoring.  No unauthorized use.
26 June No unauthorized use.

Miller 2591 2 May No unauthorized use.
9 May No unauthorized use.
27 May No unauthorized use.
7 June No unauthorized use.
13 June Upland monitoring.  No unauthorized use.
26 June No unauthorized use.

Belshe 2509 2 May No unauthorized use.



9 May No unauthorized use.
27 May No unauthorized use.
7 June Upland monitoring.  No unauthorized use.
25 June No unauthorized use.
26 June Upland monitoring.  No unauthorized use.

Laffoon and Carlson 2572 2 May Unauthorized use in Jackknife pasture.
9 May No unauthorized use.
27 May No unauthorized use.
6 June No unauthorized use.
25 June No unauthorized use.

James Brown 2522 2 May Unauthorized use in South pasture.
9 May No unauthorized use.
27 May No unauthorized use.
5 June No unauthorized use.
25 June No unauthorized use.

Horseshoe Bend 2521 2 May No unauthorized use.
9 May No unauthorized use.
26 May No unauthorized use.
5 June No unauthorized use.
24 June No unauthorized use.
25 June Upland monitoring.  No unauthorized use.

Decker 2538 1 May Unauthorized use in Chisholm pasture.
9 May No unauthorized use.
26 May No unauthorized use.
5 June No unauthorized use.
22 June Upland monitoring.  No unauthorized use.
24 June No unauthorized use.
19 September Riparian monitoring. No unauthorized use.

Sid Seale 2619 2 May No unauthorized use.
9 May Unauthorized use in Pearson Canyon and Below

Ferry pastures.
27 May No unauthorized use.
5 June Upland monitoring.  No unauthorized use.
14 June Upland monitoring.  No unauthorized use.
25 June No unauthorized use.
19 July Upland monitoring.  No unauthorized use.
6 September Riparian monitoring.  No unauthorized use.

Rattray 2608 6 April No unauthorized use.
1 May Unauthorized use in Pine Creek pasture.
8 May Unauthorized use in Pine Creek pasture.
26 May No unauthorized use.
4 June No unauthorized use.
24 June No unauthorized use.
10 July Unauthorized use on riverbanks in Devils and Pine

Hollow pastures.
16 July Upland monitoring.  No unauthorized use.

Tatum 2629 1 May No unauthorized use.
8 May No unauthorized use.
26 May No unauthorized use.
4 June Upland monitoring.  No unauthorized use.
24 June No unauthorized use.
13 July Upland monitoring.  No unauthorized use.

Pine Creek 2518 1 May No unauthorized use.
8 May No unauthorized use.
26 May No unauthorized use.
23 June No unauthorized use.
21 August Upland monitoring.  No unauthorized use.



Steiwer 2623 30 April No unauthorized use.
8 May No unauthorized use.
26 May No unauthorized use.
23 June No unauthorized use.
10 July Upland monitoring.  No unauthorized use.

Catherine Maurer 2584 6 October Unauthorized use in Twin Buttes pasture.
7 November Unauthorized use in Twin Buttes pasture.
17 November No unauthorized use.
30 November No unauthorized use.
10 April Unauthorized use in Lakes pasture.
20 April No unauthorized use.
30 April No unauthorized use.
7 May No unauthorized use.
30 May Upland monitoring.  Unauthorized use in Lakes

pasture.
21 June Upland monitoring.  No unauthorized use.
3 July Upland monitoring.  No unauthorized use.
1 August Unauthorized use in Lakes and River pastures.
7 August Inspected Willow and Kenny Cofelt springs.  No

unauthorized use.
20 August Unauthorized use in River pasture.

Clarno Homestead 2614 5 April No unauthorized use.
30 April No unauthorized use.
11 July No unauthorized use.
17 September Unauthorized use on ag field.

Segment 3

Murray Howard 2556
April 28 No unauthorized use
May 5 No unauthorized use
May 23 No unauthorized use
June 2 No unauthorized use
June 9 No unauthorized use
June 29 No unauthorized use
July 7 No unauthorized use
July 28 No unauthorized use

Circle S 2544
April 28 No unauthorized use
May 5 No unauthorized use
May 23 No unauthorized use
June 2 No unauthorized use
June 9 No unauthorized use
June 29 No unauthorized use
July 28 No unauthorized use

Zack Keys 2569
April 28 No unauthorized use
May 5 No unauthorized use
May 23 No unauthorized use
June 2 No unauthorized use
June 9 No unauthorized use
June 29 No unauthorized use
July 28 No unauthorized use

Zack Keys 2570
April 28 No unauthorized use



May 5 No unauthorized use
May 23 No unauthorized use
June 2 No unauthorized use
June 9 No unauthorized use
June 29 No unauthorized use
July 28 No unauthorized use

Dead Dog Canyon 2537
April 28 No unauthorized use
May 5 No unauthorized use
May 23 No unauthorized use
June 2 No unauthorized use
June 10 No unauthorized use
June 30 No unauthorized use
July 28 No unauthorized use

T. Cole 2532
April 29 No unauthorized use
May 5 No unauthorized use
May 24 No unauthorized use
June 3 No unauthorized use
June 30 No unauthorized use
July 13 No unauthorized use
July 24 No unauthorized use
July 29 No unauthorized use
Sept. 7 No unauthorized use

Sutton Mountain 2533
April 29 No unauthorized use
May 5 No unauthorized use
May 24 No unauthorized use
June 3 No unauthorized use
June 30 No unauthorized use
July 13 No unauthorized use
July 17 No unauthorized use
July 20 No unauthorized use
July 24 No unauthorized use
July 29 No unauthorized use
Aug. 8 No unauthorized use
Sept. 7 No unauthorized use

Byrds Point 2577
April 29 No unauthorized use
May 6 No unauthorized use
May 24 No unauthorized use
June 3 No unauthorized use
June 30 No unauthorized use
July 14 No unauthorized use
July 24 No unauthorized use
July 29 No unauthorized use
Aug. 7 No unauthorized use
Sept. 7 No unauthorized use

Burnt Ranch 2624
April 29 No unauthorized use
May 6 No unauthorized use
May 12 No unauthorized use
May 24 No unauthorized use
June 3 No unauthorized use
June 30 No unauthorized use
July 14 No unauthorized use
July 17 No unauthorized use



July 20 No unauthorized use
July 24 No unauthorized use
July 29 No unauthorized use
Aug. 7 No unauthorized use

Cherry Creek 2545
April 29 No unauthorized use
May 6 No unauthorized use
May 12 No unauthorized use
May 24 No unauthorized use
June 3 No unauthorized use
July 1 No unauthorized use
July 7 No unauthorized use
July 14 No unauthorized use
July 20 No unauthorized use
July 24 No unauthorized use
July 29 No unauthorized use

Amine Peak 2633
April 29 No unauthorized use
May 6 No unauthorized use
May 12 No unauthorized use
May 24 No unauthorized use
June 3 Unauthorized use
July 1 Unauthorized use
July 24 Unauthorized use
July 29 Unauthorized use

Big Muddy 2512
April 30 No unauthorized use
May 6 No unauthorized use
May 13 No unauthorized use
May 24 No unauthorized use
June 4 No unauthorized use
July 1 No unauthorized use
July 7 No unauthorized use
July 20 No unauthorized use
July 30 No unauthorized use

Hayfield 2535
April 30 No unauthorized use
May 6 No unauthorized use
May 13 No unauthorized use
May 24 No unauthorized use
June 4 No unauthorized use
July 1 No unauthorized use
July 24 No unauthorized use
July 30 No unauthorized use

Dry Knob 2656
April 30 No unauthorized use
May 6 No unauthorized use
May 13 No unauthorized use
May 25 No unauthorized use
June 4 No unauthorized use
July 1 No unauthorized use
July 30 No unauthorized use

Spud 2588
April 30 No unauthorized use
May 6 No unauthorized use
May 13 No unauthorized use
May 25 No unauthorized use



June 4 No unauthorized use
July 1 No unauthorized use
July 30 No unauthorized use

Tripp 2630
April 30 No unauthorized use
May 6 No unauthorized use
May 13 No unauthorized use
May 25 No unauthorized use
June 4 No unauthorized use
July 1 No unauthorized use

Corral Canyon 2587
April 30 No unauthorized use
May 6 No unauthorized use
May 13 No unauthorized use
May 25 No unauthorized use
July 1 No unauthorized use

Segment 10

Dayville 4038
Murderers Creek 4020 11 March No unauthorized use.
Big Flats 4186
Black Canyon 4119
Smokey Creek 4124
Big Baldy 4052 25 October Observed wild horses at Ellingson Mill.  No

unauthorized use.
13 February No unauthorized use.
23 February Wild horse monitoring, no horses found.
11 May Spawning survey.  No unauthorized use.
12 June Stubble height monitoring.  No unauthorized use.
19 June Spring development design.  No unauthorized use.
1 August Unauthorized use on Indian Creek.
19 September No unauthorized use.
25 September Riparian monitoring.  Unauthorized use.

Rockpile 4103 25 October Riparian monitoring.  No unauthorized use.
5 January Inspected Doghouse Riparian Fence Project. No

unauthorized use.
27 March GPS location of land ownership boundary.  No

unauthorized use.
17 May No unauthorized use, Davis Creek pasture.
18 May No unauthorized use, Flats pasture.
29 May Repair river crossing at Cougar Gulch.  No

unauthorized use.
12 June No unauthorized use.
19 June Spring development design.  No unauthorized use.
26 June Unauthorized use in Martin Creek pasture.
23 July Riparian monitoring, Davis Creek pasture.  No

unauthorized use.
26 July Riparian monitoring, Frazier Creek and Martin Creek

pastures.  No unauthorized use.
15 August Riparian monitoring, Frazier Creek and Martin Creek

pastures.  No unauthorized use.
28 August Repair river crossing above Davis Creek exclosure. 

No unauthorized use.



Segment 11

South Fork 4104
Soda Creek 4044 8 May Riparian monitoring.  No unauthorized use.
Blackhorse Draw 4155
Sheep Creek Butte 4067
Izee 4106
Big Flats 4186
Morgan Creek 4154
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